	<b>®</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
1		PROYECTO	54 days?	11/09/18 10:00 AM	26/11/18 10:00 AM	
2		Analisis y Requisitos	1 day?	11/09/18 10:00 AM	12/09/18 10:00 AM	
3	Ö	Entrevista con el usuario	1 day?	11/09/18 10:00 AM	12/09/18 10:00 AM	
4		Diseño y Arquitectura	5 days?	12/09/18 10:00 AM	19/09/18 10:00 AM	
5		Planeacion del desarrollo del proyecto	2 days?	12/09/18 10:00 AM	14/09/18 10:00 AM	3
6	Ö	Planeacion del diseño de la pagina	2 days?	14/09/18 10:00 AM	18/09/18 10:00 AM	5
7		Distribucion de Trabajo	1 day?	18/09/18 10:00 AM	19/09/18 10:00 AM	6
8		Programacion	24 days?	19/09/18 10:00 AM	23/10/18 10:00 AM	
9		Programacion HTML & CSS	13 days?	19/09/18 10:00 AM	8/10/18 10:00 AM	7
10		Programacion JavaScript	11 days?	8/10/18 10:00 AM	23/10/18 10:00 AM	9
11		Pruebas	8 days?	23/10/18 10:00 AM	2/11/18 10:00 AM	
12		Comprobacion de bugs y errores	3 days?	23/10/18 10:00 AM	26/10/18 10:00 AM	10
13		Reunion una vez mas con el usuario	1 day?	26/10/18 10:00 AM	29/10/18 10:00 AM	12
14		Correccion o adicion de nuevas cosas	4 days	29/10/18 10:00 AM	2/11/18 10:00 AM	13
15		Programacion	4 days	2/11/18 10:00 AM	8/11/18 10:00 AM	
16		Diseño del diagrama ER	1 day	2/11/18 10:00 AM	5/11/18 10:00 AM	14
17		Hacer Querys (tablas con sus respecti	3 days	5/11/18 10:00 AM	8/11/18 10:00 AM	16
18		Pruebas	1 day?	8/11/18 10:00 AM	9/11/18 10:00 AM	
19		Comprobacion de bugs y errores	1 day?	8/11/18 10:00 AM	9/11/18 10:00 AM	17
20		Programacion	9 days?	9/11/18 10:00 AM	22/11/18 10:00 AM	
21		Implementar la BD a la pagina web	3 days?	9/11/18 10:00 AM	14/11/18 10:00 AM	19
22		Retoques Finales	5 days?	14/11/18 10:00 AM	21/11/18 10:00 AM	21
23		Subir la pagina al servidor	1 day?	21/11/18 10:00 AM	22/11/18 10:00 AM	22
24		Documentacion	1 day?	22/11/18 10:00 AM	23/11/18 10:00 AM	
25		Documentacion del Proyecto	1 day?	22/11/18 10:00 AM	23/11/18 10:00 AM	23
26		Entrega final del producto	1 day?	23/11/18 10:00 AM	26/11/18 10:00 AM	
27		Mostrar el producto al cliente	1 day?	23/11/18 10:00 AM	26/11/18 10:00 AM	25



